
a. 

b. 

US EPA On-Scene Coordinator: 
OHM Corporation Response Manager: 

WORK TO BE PERFORMED: 
d. 

e. 

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
• REGION 1 • 

BOSTON, MASSACHUSETTS 

Gilberto Irizarry 
Dan Hackett 

Weekly Schedule 
Week of: 7 February - 13 February 1999 
Sunday (NO WORK) 

American Glue & Resin Site, Middleton.MA 
Contract # 68-R1-98-01 ; Order # 0011 ^ 

• Sis Keco 

c. 

AUTHORIZED PERSONNEL: 
RM-

RT-

PA-

Operator-

Foreman-

WORK TO BE PERFORMED: 
a. Continue drum sampling and overpacking. 

b. Perform HazCating on samples collected. 

d. 

e. 

AUTHORIZED EQUIPMENT: 

Monday 

POV- 1 

Van-

truck-

copier- 1 

water cooler- 1 

fax machine- 1 

uniloader-

IT SUBCONTRACTORS ON-SITE 

c. 

AUTHORIZED PERSONNEL: 
RM-

RT-

PA-

Operator-

Foreman-

Chemist-

SampleTech-

AUTHORIZED EQUIPMENT: 
POV-

Van-

truck-

copier-

water cooler-

fax machine-

uniloader-

IT SUBCONTRACTORS ON-SITE 
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WORK TO BE PERFORMED: 
CONTINUE DRUM SAMPLING AND OVERPACKING. 

CONTINUE HAZCATING: 

AUTHORIZED PERSONNEL: 
RM-

RT-
PA-

OPERATOR-
FOREMAN-
CHEMIST-

SAMPLE TECH-

WORK TO BE PERFORMED: 
CONTINUE DRUM SAMPLING AND OVERPACKING. 

CONTINUE HAZCATING. 

AUTHORIZED PERSONNEL: 
RM-
RT-
PA-

OPERATOR-
FOREMAN-

T&D COORD.-
CHEMIST-

SAMPLETECH-

Tuesday 

D. 

E. 

f. • •' : 

AUTHORIZED EQUIPMENT: 
1 POV-
4 VAN-
1 TRUCK-

COPIER-
1 WATER COOLER-
1 FAXMACHINE-
1 UNILOADER-

Wednesday 

D. 

E. 

f. 

AUTHORIZED EQUIPMENT: 
1 POV-
4 VAN-
1 TRUCK-

EOPIER-
1 WATER COOLER-
1 FAX MACHINE-
1 UNILOADER-
1 
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1 

1 
1 
1 

1 

1 

1 
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WORK TO BE PERFORMED: 
a Continue drum sampling and overpacking. d. 

b. Continue HazCating. e. 

c. Chageover PA's f. 

AUTHORIZED PERSONNEL: 
RM- 1 

RT- 4 

PA- 1 

Operator-

Foreman- 1 

Chemist- 1 

Sample Tech- 1 

WORK TO BE PERFORMED: 

Thursday 

AUTHORIZED EQUIPMENT: 

Friday (NO WORK) 

POV-

Van-

. truck-

copier-

water cooler-

fax machine-

uniloader-

a. 

b. 

c. 

e. 

f. 

AUTHORIZED PERSONNEL: AUTHORIZED EQUIPMENT: 
RM-

RT-

PA-

Operator-

Foreman-

POV-

Van-

truck-

copier-

water cooler-

fax machine-

uniloader-
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WORK TO BE PERFORMED: 
Saturday (NO WORK) 

d. 

e. 

f. 

AUTHORIZED PERSONNEL: 
RM-

RT-

PA-

Operator-

Foreman-

AUTHORIZED EQUIPMENT: 
POV-

Van-

; truck-

copier- 1: 

water cooler- 1 

faxmachine- 1 

uniloader- 1 

IT SUBCONTRACTORS ON-SITE 

US EPA OSC Certification: 

The personnel, equipment, and tasks detailed above are authorized by the OSC in accordance 
with the above referenced delivery order. 

Y/ 
On-Scene Coordinator 

Date 

Acknowledgement of receipt of Weekly Schedule. 

IT Representative 

Date 2-5^^ 
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